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300 Area Facility Transition General Topics 
Project Managers Meeting 

Federal Building/Room 340 
Richland, Washington 

September 25, 2003 
3:00 pm - 3:30 pm 
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The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of 
the above dated Project Managers Meeting. 

Date: ----------
K.D. Bazzell, RL Representative 

Date: ----------
F.W. Bond, Washington State Department of Ecology 

Date: ----------
D. E. Rasmussen, Contractor Representative, FH 

Meeting Minutes are attached. The minutes are comprised of the following: 

Attachment 1 - Agenda 
Attachment 2 - Summary of Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 -- Presentation for the M-92 Series Milestones from the March 25, 2003, Tri-Party 
Agreement Quarterly Milestone Review Meeting 
Attachment 5 - LOR Storage Assessment Status as of September 18, 2003 



Attachment I 

300 Area Facility Transition General Topics 
Project Managers Meeting 

Federal Building/Room 340, Richland, Washington 

September 25, 2003 
3:00 pm - 3:30 pm 

AGENDA 

I. Introductions 

2. Previous meeting minutes 

3. M-92-16 Special Case Waste (SCW) status 

4. Other topics/discussion 

a. Ecology familiarity visits to the 300 area 

b. Tri-Party Agreement Quarterly Milestone Review meetings (M-92) 

c. LDR self-assessments status 

d. 300 Waste Acid Treatment System (WATS) status 

e. Other 

5. Action Items 

a. Provide RL with information regarding 340 Facility Special Case Waste (SCW) 
(Action was completed recently via letter provided to RL). 

b. Provide RL with information regarding LDR assessment (for RL letter to Ecology) 

6. Schedule next meeting 



1. Introductions 

Attachment 2 

300 Area Facility Transition General Topics 
Project Managers Meeting 

Federal Building/Room 340, Richland, Washington 

September 25, 2003 
3:00 pm -3:30 pm 

2. Previous meeting minutes 

The May 29, 2003 PMM minutes were approved by RL and FH, and were provided to Ecology 
for approval. The July 24, 2003 PMM minutes are circulating for review and comment. 

3. M-92-16 Special Case Waste (SCW) status 

D. Rasmussen (FH) reported that there has been no change in the status of the 324, 327 and 340 
facilities since the previous PMM. The 340 facility sent a status letter to RL. 

4. Other topics/discussion 

a. Ecology familiarity visits to the 300 area 

All of Ecology' s visits have been completed. 

b. Tri-Party Agreement Quarterly Milestone Review meetings (M-92) 

The quarterly meeting was held September 23, 2003, and a copy of the M-92 Series 
Milestones presentation is attached to these minutes. (Attachment 4) 

c. LDR self-assessments status 

Tony Miskho (FH) provided and LDR storage assessment status for the 314, 300, and 
3708 buildings as of September 19, 2003 (Attachment 5). There were no findings in the 
assessments, and it was recommended that the 314 and 2708 buildings be deleted from 
the LDR reports because they do not have any mixed waste or potential mixed waste. 

Mr. Miskho reported that Bob Wilson (Ecology) has an action to review and approve the 
proposed LDR process that was provided by RL _in the LDR PMM. 

d. 300 Waste Acid Treatment System (WATS) status 

There was no new business to report on WATS. 

e. Other 

Rick Bond (Ecology) inquired about tracking the 13 surplus facilities since the new 
language developed for the M-94-01 milestone dropped references to the facilities. Mr. 
Rasmussen noted that the 13 facilities are referenced in milestone M-94-03, which has a 
due date of September 30, 2010. 



5. Action Items 

a. Provide RL with information regarding 340 Facility Special Case Waste (SCW) 

This action was completed recently via letter provided to RL. 

b. Provide RL with information regarding LDR assessment (for RL letter to Ecology) 

RL has received the LDR information and will document receipt of the information in a 
letter. This action is closed. 

6. Schedule next meeting 

The next meeting was scheduled for November 13, 2003 at 3:00 pm. 



Attachment 3 

300 Area FH Facility Transition General Topics 
Project Managers' Meeting 
Federal Building/Room 340 

Richland, Washington 

September 25, 2003 
3:00 p.m. - 4:00 p.m. 

ATTENDANCE LIST 

'73{-3607 



Facilities for Cesium/Strontium, Sodium, 
Un-irradiated Uranium, and Special Case 
Waste 

September 23, 2003 
Tri-Party Agreement 
Quarterly Milestone Review 

Tri-Party Agreement 

M-92-00 Series Milestones 

Ecology Program Manager - FW Bond 
DOE-RL Program Manager - OT Evans 

FH Environmental Sponsor - DE Rasmussen 



Milestone 

M-92-00 

M-92-01 

M-92-05 

MX-92-06-
T0l 

MX-92-06-
T02 

M-92-09 

M-92-10 

Milestone M-92-00 Interim Milestones and 
Target Dates 

Description Target Date Status 

Complete acquisition of new facilities, modification of existing facilities, and/or modification of TBD TBD 
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site 
cesium and strontium capsules (Cs/Sr), bulk sodium (Na) and sodium-potassium alloy (NaK), 
and 300 Area Special Case Waste (SCW). 

Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/09 On 
facilities, and/or modification of planned facilities necessary for sitewide consolidation and schedule 
storage prior to commercial use or treatment and/or repackaging by DOE-TWRS. 

Inclusion of Hanford Site Cs/Sr "treatment and/or repackaging parameters" in DOE TWRS Phase 6/30/03 In ORP 
II Request for Proposals (treatment and/or repackaging of all remaining Cs/Sr). Review 

Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/01 Complete 
facilities, and/or modification of planned facilities necessary for the storage, 
treatment/processing, and disposal/disposition of all Hanford Site U. 

Complete the disposal/disposition of ~5 metric tons of U02 source materials located in the 300 . 
Area Fuels Supply Shutdown Facilities and source material located in 325 and 2718-E and 
complete the disposition of ~235 metric tons of uranium billets located in the 300 Area. 

Complete the disposal/disposition of ~135 metric tons of un-irradiated contaminated fuel located 9/30/06 On 
in the 300 Area and 5 metric tons of misc U source material located in all 300 and 200 Area Schedule 
Fuel Supply Shutdown (FSS) Facilities, and complete the disposal/disposition of ~825 metric 
tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities. 

Complete acquisition of new facilities, modification of existing facilities, and/or modification of 
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site 7/30/2009 On 
sodium Schedule 

Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Agreement On 
Action Plan Section 11.5. 9/30/2005 Schedule 



Milestone M-92-00 Interim Milestones and 
Target Dates (cont'd) 

Milestone Description Target Date Status 

MX-92-11-T0l Complete disposition options for all Hanford non-radioactive sodium. 9/30/04 On schedule 

M-92-12 Complete acquisition of new facilities, modification of existing facilities, and/or 9/30/06 On schedule 
modification of planned facilities necessary for consolidated storage, prior to disposal 
of Hanford Site 300 Area sew and materials. 

M-92-13 Submit 300 Area sew PMP to Ecology pursuant to Agreement Action Plan, Section 9/30/00 Complete 
11.5. 

M-92-14 9/30/02 Complete 
Complete removal and transfer, and initiate storage of Phase I 300 Area sew and 
materials. Phase I inventory will consist of, at minimum, one-third the total curie 
content of all 300 Area sew. 

M-92-15 Complete removal and transfer, and initiate storage of Phase II 300 Area sew and 9/30/04 Complete 

materials. Phase II inventory will consist of, at minimum, half the remaining curie 
content of 300 Area sew. 

M-92-16 Complete removal and transfer and initiate storage of Phase III 300 Area SCW and 9/30/06 On schedule 

materials. 



Program Manager's Assessment 
since last quarterly review 

• Environmental - Excellent 
• No negative environmental impacts or issues have arisen out of the storage and/or 

handling, packaging, or transportation of the Special Case Waste (SCW) inventory 

• Safety - Excellent 
• No negative safety impacts or issues have arisen out of the storage and/or 

handling, packaging, or transportation of the sew inventory 

• Budget - Excellent 
• Key milestone M-92 activities are being completed within budget 



Program Manager's Assessment (cont'd) 

since last quarterly review 

• Schedule - Good 
• 

• 

MX-92-06-T02 
• No activities are planned for the next 3 months 

M-92-09 and M-92-10 
• The draft change request was approved by 

Ecology on 7 /21/03 which reestablishes interim 
milestones M-92-09 and M-92-10 associated 
with management and disposition of Hanford 
Site radioactive sodium 

• MX-92-11-T0l 
• Contract was placed to clean residual sodium 

from 337B Composite Reactor Component Test 
Activity (CRCTA) vessel. 

• Cleaning of the sodium storage tank in 3718M 
was successfully completed 

• M-92-16 
• On schedule. No further Special Case Waste 

(SCW) packaging/shipment activities planned at 
327 Building until after new River Corridor 
Contract is in place. The 340 Facility sew 
activities status is being reviewed by RL 

Water column/vent 
tank used in 
association with 
cleaning 3718M 
sodium storage tank 
for M-92-11 -T01 

Control system for cleaning 3718M sodium storage tank 



Significant Planned Actions 
next six months 

• MX-92-06-T02 
• If funded, revise existing Safety Analysis Report for Packaging (SARP) to allow on

site shipment of remaining 825 metric tons of fuel assemblies 

• MX-92-11-T01 
• Complete minor modifications to the 3718M tank to support the vendor cleaning of 

the Composite Reactor Component Test Activity (CRCTA) 

• Initiate cleaning of the CRCTA vessel (will meet 9/30/04 completion date) 
• Finalize plans for disposing of the 337B sodium cold trap 

• M-92-16 

• On schedule. No further Special Case Waste packaging/shipping activities planned 
at 327 Building until after the new River Corridor Contract is in place. 



Project Summary 

• M-92-05: To be covered in ORP Milestone Review 

• MX-92-06-T02: On schedule 

• M-92-09: Change request approved 

• M-92-10: Change request approved 

• MX-92-11-T0l: On schedule 

• M-92-12: On schedule. At this time there are no additional facilities identified as 
needed to store 300 Area Special Case Waste 

• M-92-15: Complete 

• M-92-16: On schedule. No further Special Case Waste activities planned at 327 
Building until after the new River Corridor Contract is in place. Special Case Waste (SCW) 
removal and shipping is complete for the 324 and 325 Buildings. 



Attachment 5 

300 Area Facility Transition General Topics 
Project Managers Meeting 

Federal Building/Room 340, Richland, Washington 

September 25, 2003 
3:00 pm-3:30 pm 

LDR Storage Assessment Status as of September 18, 2003 

• 324 and 327 Buildings LDR Storage Assessments have been completed. 

• Final assessment report was presented to Ecology in the May 29, 2003 
PMM. 

• 314,333, and 3708 Buildings LDR Storage Assessments have been completed. 

• Final assessment report to be presented to Ecology in the September 25, 
2003 PMM. 

• The 300 Area General LDR Storage Assessment will be kicked off 3rd quarter CY2003. 

• Scope and ownership are currently being determined.through the LDR 
PMM. 


